
P:\Board Agenda Item D (LL) 1 11/13/2014 

TO: BSCC Chair and Members DATE:  November 13, 2014 

 

SUBJECT: Assembly Bill 900 Phase I Jail Construction AGENDA ITEM: D 

 Financing Program San Bernardino County  

 Request for Audit Delivery Time Extension.   

 Requesting Approval.  

 

  ACTION:  X 

RESOURCE   INFORMATION:  

PERSON: Lenard LaChappell  

                       lenard.lachappell@bscc.ca.gov  

 

Summary: This agenda item requests the Board of State and Community Corrections (BSCC) 

approval of San Bernardino County’s request for a time extension to the requirement to submit the 

final audit report for its current Assembly Bill (AB) 900 Phase I Jail Construction Financing Program. 

 

Background: On September 29, 2010 San Bernardino County was provided a conditional award by 

the BSCC for the construction of a new county jail facility.  The Notice of Completion for the project 

construction was filed on July 21, 2014.  In accordance with the BSCC Adult Local Criminal Justice 

Facility Construction Agreement, Article 4.C. the Final Audit report is due from the county within 

ninety days of completion and due by October 19, 2014. 

 

On October 6, 2014, San Bernardino County submitted a formal request for a ninety day extension 

until January 17, 2015 to deliver the final audit.  This time extension will allow the County Board of 

Supervisors to formally accept the audit. 

 

 

 

Recommendation/Action Needed: 

 

Staff recommends the Board approve San Bernardino County’s request for an extension of time until 

January 17, 2015 to submit the project construction Final Audit report. 

 

 

Attachments: 

 

A. San Bernardino County Request for Final Audit Report Extension dated October 6, 2014.  
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